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Business Purpose / Measures 
 

 

M E A S U R E M E N T S  

Process Owner: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Process Name: 

Implementation Plan for Transport 
Packaging (stretch wrap) Film 

Diversion Projects

Plastic Film Cooperative Recycling 
Initiative

Purpose: 
To increase transport packaging 
(stretch wrap) film plastic 
collection and recycling by 
implementing new and expanded 
diversion programs, and by 
implementing demonstration 
projects in California. 

Starts With: 
Developing a detailed implementation 
plan with specific goals, timelines and 
measurement objectives.  

Ends With: 

• Implementation of successful programs 
resulting in the increased diversion of film 
plastic in California.  

Efficiency 
• The cost of consolidating plastic film is 

offset by its value and avoided disposal 
costs 

• Education and training improves the 
quantity and quality of film plastics 
recovered. 

• Recycled material provides high quality 
feedstock for manufacturers.  

• Businesses implement BMPs that save 
time and money 

Effectiveness 

• Results in significant increase in diversion 
of plastic film from landfill 

• Businesses identify new profit centers 
through recycling film plastics 

Adaptability 
• 

• 

Programs can be duplicated in divergent 
local areas 
Innovative collection programs and 
technology shared amongst stakeholders 

 

Stakeholders: 

• Local Government 
• Haulers, Recyclers & Processors 
• Retailers 
• Wholesalers 
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 Transport Packaging (stretch Wrap) Plastic Film Diversion 
Top Flow Down 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

STEP 4:   

Evaluation 

   Findings, Results and Future 
Actions  

 

 
4.1 Staff final report to the board in 

September 2009. 
4.2 Conducting conference in 

October 2009 
 

STEP  3: 
Implementation programs and 

projects to increase film 
diversion 

Medium Term Goals 

January 1, 2007-Dec 31, 2008

3.1: Annual report of 
implementation programs and 
projects in April 2008 
 
3.1: Annual report of 
implementation programs and 
projects in April 2009 
 

STEP  1: 
Create detailed 

implementation plan and goals 

June 30, 2006 

STEP  2: 
Implementation programs and 

projects to increase film 
diversion 

Short Term Goals 

January 1, 2006-Dec 31, 2006

2.1:  Annual report of 
implementation programs and 
projects in April 2007 
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Detailed Implementation Plan for Transport Packaging Film Diversion Goals 
Create Detailed Implementation Plan and Goals.                                     Due Date:  June 30, 2006 Step 1: 

Budget costs:  UKN   S    C  
 
 Project 

Status 

CIWMB MRFs 

& 

Haluers 

PBA Local 

Govts 

APC 

& 

APR 

  all 

1.1: 
Develop Implementation  plan 

S         

1.2: 
Develop Metrics 

S       

WHO 
WHAT 

  

          

          

          

          

          

          

          

          

 
 Volunteer Lead S Started Project   Volunteer Member  C Completed Project 

 
 Detailed Implementation Plan  Key deliverable:  
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Detailed Implementation Plan for Transport Packaging Film Diversion Goals 

Short Term Goals: TRASNPORT PACKAGING FILM Diversion          Due Date: April  2007 Step 2: 
Budget costs:  ___   S    C  
 Project 

Status 

CIWMB MRFs 

& 

Haulers 

PBA APC 

& 

APR 

Local 
Govts 

  all 

2.1: 
 Identify the number of 
warehouses/distribution centers/large 
retailers that have film and/or recycling 
programs 

a) furniture 
b) grocery 
c) parcel delivery companies 
d) large retail chains 
e) shopping malls 
f) dry cleaners 
g) auto malls 
h) marinas 
i) other 

         

2.1a:  Defining the problem 
1. low collection 
2. low recyling 
3. lack of demand 
4. contamination 

         

2.2:  
Work with haulers and recyclers to 
accept commingled bales 

         

2.2a: Target haulers to work with 
1.  Waste Mngmt 
2. BFI 
3. Allied 
4. Waste Connections 

         

2,2b: Target recyclers to work with 
1. Brokers 
2. Reprocessors 
3. MRFs 

         

2.3: Education and outreach            

2.3a: Develop case studies          

2.3b: List of haulers, recyclers, and 
prcessors that collect or recycle film 

         

2.3c: Develop presentations targeting 
categories from task 2.1 

         

2.3d: ID entities that can be industry 
leaders re:film recycling 

         

2.4: 
Annual report of implementation 
programs and projects in April 2007 

         

          

WHO 
WHAT 
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 Volunteer Lead S Started Project   Volunteer Member  C Completed Project 

 Key deliverable:   Short Term Goals for Transport Packaging (stretch wrap) Diversion 
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Detailed Implementation Plan for Transport Packaging Film Diversion Goals  
Medium Term Goals: Transport packaging                                           Due Date: April 2009 Step 3: 

Budget Costs: _______   S    C  
 
 Project 

Status 

CIWMB MRFs 

& 

Haulers 

PBA APC 

& 

APR 

Local 
Govts 

  all WHO 
WHAT 

3.1:   
Work with car dealerships and marinas 

to implement film plastic collection 

         

3.2: 
Increase the number of reprocessors and 

end users 

         

3.3: 
Increase the number of 
warehouses/distribution centers/large 
retailers that sandwich bale   

         

3.4: 
Annual report of implementation plan 

in April 2008 and April 2009 

         

          

          

          

          

          

          

 
 Volunteer Lead S Started Project   Volunteer Member  C Completed Project 

 Medium term Goals for Transport Packaging (stretch wrap) Collection  Key deliverable:  
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Detailed Implementation Plan for Transport Packaging Film Diversion Goals  

Evaluation: Findings, results and future actions   Due Date: December 31, 2009 Step 4: 
Budget Costs: _______   S    C  
 
 Project 

Status 

CIWMB MRFs 

& 

Haulers 

PBA APC 

& 

APR 

Local 
Govts 

  all WHO 
WHAT 

4.1: 
Staff final report to the Board in 
September 2009 

  
 

       

4.2: 
Conduct conference on residential and 
commercial film diversion program in 
October 2009 

  
 

       

          

          

          

          

          

          

          

 
 Volunteer Lead S Started Project   Volunteer Member  C Completed Project 
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